
 

 
 

SITE SELECTION MEETING AGENDA 
FRIDAY, May 12, 2017 

 

 
A. HFH Families 

 Linking of families with current properties / Master List of prospective families? 
o Any updates? 
o John K. supplied list of families that have been paired with current properties.  Most 

families are good with hours and have been with program for quite a while. 
o John K. also supplied a list of families in the program with hours and what their priorities 

and requirements would be. 
  
B. New Builds (Tom Graham) 

 
1. 2018 new build plan options with assessed values. (see attached files) 

2018 BG Hub lots 
available to HFHB.docx

2018 New build 
plan.xlsx

Bailey Green Map 
May 16 2017.pdf

 
Follow recommendation on 2018 BG Hub file.  If Heart of City can release property(ies), we 
would like 53-55 Zenner as priority.  Other potential options could be 114-116 Wende or 140-
144 Zenner.  (Have to buy lots.) 
 
Update from Tom Graham – 5/17 
 

The attached 5/16/17 BG map has been updated showing the vacant lots now available to HFHB that were 
originally planned for Heart of the City. The HOC lots on E. Ferry and Wende remain on the map. 
 
The attached Excel 2018 new build plan has been updated to include building lots at 53-55 Zenner and 49-53 
Kilhoffer that HOC is no longer interested in.  
 
If all committee members agree with the proposed 2018 new build plan, we don’t need to wait until our 6/16 
meeting to start the acquisition process. If you have any changes you want to make, please reply to all on the 
committee. 
 
Recommended action plan (to be done in sequence): 
 

1. Will HGHB build 5 or 6 new builds in 2018?  Still TBD 
2. Share plan with John Somers, because HFHB has to acquire the following lots from Bailey Green LLC: 

a. 55 Zenner  Became house 5 after HOC indicated loss of interest in property 
b. 66 Kilhoffer 
c. 49 & 53 Kilhoffer (if we build 6 new houses in 2018) 

3. Send letter to the city Real Estate department including: 
a. The city has approved 63-69 Zenner for a new build, but Habitat will not be building a house on 

these lots because of the Harmac walkway at 69 Zenner to connect to the walkway at 52 
Wende. 

b. The list of city owned lots that HFHB wants to acquire in our 2018 new build plan. 



 

 
2. Review of Teresa’s email detailing conversation with John Somers 

Teresa_B_Summary_
conversation_w_J_Somers.docx

  Email discussion was influential in setting policy in prior bullet point. 
3. Review of Rhode Island lots 

146-148  and 238 
Rhode Island Street Vacant Building Lots.docx

Rhode Island email 
summary.docx

146-148 Rhode Island would be viable for a modular construction / 
Home.  (Have to buy lots)  (238 not a good option at this point)  We will only pursue the 146-148 
property if we cannot acquire properties in Bailey Green per the plan outlined in point 1. 

C.  Rehab properties 

 City Auction wish list review (Barry)  Still issues working with City to identify how to make the 
finances work.  Working with Brendan M. and Christie N. to come up with a plan to make this 
work.  Can’t push forward till inspections are complete. 

 Where do we stand with inspections  Asbestos inspection requests submitted over 3 weeks 
ago. 

 48 Wende ?  House is for sale.  Dick/Elaine completed interior inspection – requires a lot of 
work but we have accepted worse.  Not quite a full basement.  Will be challenging to install 
furnace.  The foundation is generally sound.  4 BR / 1.5 bath potential.  Still needs asbestos 
testing.  Owner is starting to make minimal repairs.  Also exploring liens against property.  Try 
to buy for $5K if asbestos report is acceptable. 

 
D.  Site Selection Proposal 

 

Site Selection 
Proposal.docx

  Talking points from Barry 
 
- Debbie agreed to send us meeting minutes from the Distressed Properties Task Force. 
- Jason will research information from BG hub area relative to additional potential acquisitions in 
the hub area.  (ID homes that may be available / vacant) 
 
Try to identify someone is willing / capable of filling the roles identified as the bullet points in the 
proposal. 

 
E.  Donations 

 Updates – Barry / Jim 

 54 Freund ?  Has a tenant.  Cannot get into until 6/1 at earliest.  Still needs a walk through. 

 101 Erb – There may be some prospective buyers. 

 New – Vacant lot at 96 Burgard.  Jim to continue with follow-up. 
 
F. Domedion 

 Final disposition 
o Any updates from Janiene? 
o Alex and Will interest? 



 

o Someone broke in and removed wiring in the main floors, basement, and attic.  
Fortunately it appears that they did not vandalize any other parts of the house.  Dick 
and Elaine have tried to repair and rewire the home.  The house will needs a future 
inspection. 

o We have cash offer for nominally $30K.  Could close at end of May. 
 
G. New Business 

 Debbie – Review of West Side Housing projects 

 CHDO working on new build and rehab projects.  Would any Habitat families be interested?  
Information was passed on through Barry. 

 Debbie’s agency is interested in volunteering / working on a Habitat property going forward. 
 
H. Next committee meeting date      Proposed – Friday June 16, 2017 at 900 – South Restore 


